

1. Multi-Purpose Building - Change Order

Approve the following change order with Summit Construction Company related to the construction of the multi-purpose building.

Change Order	Description	Amount
CO-012	Second Floor Gaps	No Change

_____ moved and _____
seconded the adoption of the motion, and roll call resulted.

_____ Baldwin _____ Buchanan _____ Clark _____ Lee _____ Waite